
 
Radisson Phuket Mai Khao Beach Construction Progress Report 
 
Disclaimer: https://turtlebayphuket.com/disclaimer/ 

 

Radisson Phuket Mai Khao Beach 
Construction Report 

 
Date: June 2020 
Report Number: 008 JUN 2020 
 

 
 
 
 

 
 

   

https://turtlebayphuket.com/disclaimer/


 
Radisson Phuket Mai Khao Beach Construction Progress Report 
 
Disclaimer: https://turtlebayphuket.com/disclaimer/ 

Welcome to the monthly construction report for the Radisson Mai Khao Beach project. This 
update will be issued monthly during the construction phase and will be available on 
website at end of each month. It will keep our valued customers up to speed with the 
progress milestones during the period for construction. We provide a pictorial story and 
general detail of the works completed within the month, and the works schedule for the 
following month. 
 
General & Site information: 
 
The site is located in Mai Khao area of Phuket Thailand between Soi Mai Khao 6 And Soi Mai 
Khao 7  
 
A google map reference can be found on following link: 
https://www.google.com/maps/@8.1238403,98.3072577,1592m/data=!3m1!1e3 
 
A sales gallery is constructed, and already available on site from 09:00-18:00  
 

 
 
 
Visit onto the construction area is strictly controlled and by appointment only,  please 
contact tom@aplanproperties.com to arrange any visit to the construction area. 
 
The preliminary works commenced in November 2019  
Ground works commenced 10th December 2019 
 
Please visit our websites at: 
www.turtlebayphuket.com 
www.tcphg.com 
www.aplanproperties.com 
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COVID 19 Update 
The situation in Thailand remains stable and the final stages of domestic 
reopening are occurring on 1st July when Bars & Nightclubs and entertainment 
venues can reopen. International inbound travel is scheduled to start for 
special categories of visitors shortly, inbound International tourism is still 
suspended with an August or September travel bubble being discussed. The 
sales gallery will reopen 1st July 2020 and new social media campaign is 
commencing targeting mainly domestic market currently. 
 
CSR Update 
On 30th June 2020 the project team and contractor joined forces with the local 
hotel community and residents of Mai Khao area for a beach clean up to 
remove trash and debris from the beaches for the benefit of our environment. 
The contractor actually does a weekly clean of the zone in front of our 
property as well but this was an expanded and co-ordinated clean by the 
community. 
 
 
JUNE 2020 
 
Building 1 

¶ Column works to ground floor level 85% Complete 

¶ Waterproofing retaining wall completed 

¶ Soil replaced to retaining wall line 
 

Building 2 

¶ Retaining walls around perimeter Completed 

¶ Column work to ground floor level 60% Completed 

¶ Soil Replaced to retaining wall line  
Building 3 

¶ Retaining wall Perimeter completed 

¶ Treated water tanks formwork 75% Completed 
 

 
Building 4 

¶ Retaining walls perimeter 75%  completed 

¶ Removal of formwork on beach side retaining wall completed 

¶ Waterproofing of retaining wall beach side 10% Complete 
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¶ Column works to ground floor level 10% Completed 
 

Building 5  

¶ Slab of building 5 basement 70% Complete (2/3rd of building footprint 
slab is actually done ς remainder is in water level affected zone) 
Water has been pumped to external areas and water tanks, but heavy 
rain has been prevalent during July, refilling the area. Work in this zone 
will continue throughout July to prioritise getting the slab finished. 

 
Building 6 

¶ Lien Concrete prepared 
Building 7  

¶ Steel work delayed due to same conditions Building 5 
 

Building 8 

¶ The pouring of the floor due in this area was delayed same reason as 
building 5 

¶ Steelwork that was ready has been temporarily removed due to the 
water level, to prevent decay ς this will be replaced during July when 
pour is able to be completed. 

 
 
 

July 2020 Forecast 
 

¶ Completion of Slab remainder of 5 and buildings 6,7,8  
 

¶ Ongoing column works in buildings 2,3,4 & 5 towards ground floor slab level 
 

¶ Ongoing retaining wall work in completed slab areas 
 

¶ Ongoing waterproofing of retaining walls as completed 
 

¶ Ongoing replacement of soil to retaining wall line as waterproofing completed 
 
 
June has proceeded on a much closer to normal level of works and as such the estimated 
delay on site due to COVID remains within 30 days currently, we anticipate July will be back 
to normal working conditions and material delivery supply.  
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Ongoing technical services meetings with Radisson hotel tech service team, and the project 
owners and consultants- approximately every 6 to 8 weeks the on ground teams meet  with 
the Hotel operator teams for update design, discussion with engineers, discussion with 
architects and consultants in conjunction with meeting the specified needs and standards of 
the brand.  This will continue during the total construction phase, and at milestones within 
the project, in addition as time progresses towards completion, then other key areas of the 
hotel operations will begin to become involved. 

 
 
 
 
 
Photos 
 

 
RETAINING WALL WORKS 
 

https://turtlebayphuket.com/disclaimer/


 
Radisson Phuket Mai Khao Beach Construction Progress Report 
 
Disclaimer: https://turtlebayphuket.com/disclaimer/ 

 
Concrete Deliveries building 3 & 4 
 

 
Shuttering for retaining walls ready to pour 
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Formwork removed from retaining walls 
 

 
Retaining walls and columns completed in buildings 1& 2 area 
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More zones of retaining walls of basement 
 
 

 
Retaining wall formwork after pour 
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